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1 Work Performed This Month

Monitoring scripts/tools for Tier-0 at DC04. Plots for various aspects of
T0/transfer operations. Analysis of some transfer management failures (trig-
ger dead-lock). Optimised and helped other optimise various SQL queries
used at DC04. Generally helped Tony Wildish with Tier-0/transfer opera-
tios as needed.

Implemented, monitored and otherwise baby-sat agents to purge files from
GDB. Ensured sufficient log output for ”rich” post-DC04 analysis and GDB
size optimisation.

Implemented EVD zipping agent. Several rounds of implementations and
eventually evaluated different hardware that can cope with the task require-
ments. Settled on suncmsf + cms san/raid disks as the host to run it, proved
capable to keep up with all the input thrown at it (nothing else I tried, includ-
ing linux + normal raid did the job). More testing with the infrastructure
in COBRA to read such files.

More RLS collaboration. Testing various improvements to RLS usage,
mostly new POOL releases.

Helped Stefan Schimdt do good distcc/parallel build analysis (also in
March).

2 Plans For Next Month

None
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3 Longer Term Plans

None
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